

[WOR-1] [Setup React frontend and Node.js/Express backend environment.](#)

Created: 13/May/26 Updated: 13/May/26 Resolved: 13/May/26

Status:	Done		
Project:	WordLab		
Components:	None		
Affects versions:	None		
Fix versions:	None		

Type:	Task	Priority:	Medium
Reporter:	Thiyuni Pathirana	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i00013:
Sprint:	WordLab Sprint 1

[WOR-2] [Design and develop Login & Signup UI with responsive CSS.](#)

Created: 13/May/26 Updated: 13/May/26 Resolved: 13/May/26

Status:	Done
Project:	WordLab
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Task	Priority:	Medium
Reporter:	Thiyuni Pathirana	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i0001b:
Sprint:	WordLab Sprint 1

[WOR-3] [Create Backend Authentication APIs and MongoDB connection.](#) Created: 13/May/26 Updated: 13/May/26 Resolved: 13/May/26

Status:	Done
Project:	WordLab
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Task	Priority:	Medium
Reporter:	Thiyuni Pathirana	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i0001j:
Sprint:	WordLab Sprint 1

[WOR-4] [Implement form validation logic and error handling for Auth pages.](#) Created: 13/May/26 Updated: 13/May/26 Resolved: 13/May/26

Status:	Done
Project:	WordLab
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Task	Priority:	Medium
Reporter:	Thiyuni Pathirana	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i0001r:
Sprint:	WordLab Sprint 1, WordLab Sprint 2

[WOR-5] [Implement form validation logic and error handling for Auth pages.](#) Created: 13/May/26 Updated: 13/May/26 Resolved: 13/May/26

Status:	Done
Project:	WordLab
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Task	Priority:	Medium
Reporter:	Thiyuni Pathirana	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i0001z:
Sprint:	WordLab Sprint 2

[WOR-6] [Develop the functional logic and algorithms for the text analysis tools.](#) Created: 13/May/26 Updated: 13/May/26 Resolved: 13/May/26

Status:	Done
Project:	WordLab
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Task	Priority:	Medium
Reporter:	Thiyuni Pathirana	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i00027:
Sprint:	WordLab Sprint 2

[WOR-7] Conduct comprehensive API testing for all tools and authentication flows. Created: 13/May/26 Updated: 13/May/26 Resolved: 13/May/26			
Status:	Done		
Project:	WordLab		
Components:	None		
Affects versions:	None		
Fix versions:	None		
Type:	Task	Priority:	Medium
Reporter:	Thiyuni Pathirana	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		
Rank:	0 i0002f:		
Sprint:	WordLab Sprint 2, WordLab Sprint 3, WordLab Sprint 4		

[WOR-8] [Conduct comprehensive API testing for all tools and authentication flows.](#)

Created: 13/May/26 Updated: 13/May/26 Resolved: 13/May/26

Status:	Done		
Project:	WordLab		
Components:	None		
Affects versions:	None		
Fix versions:	None		

Type:	Task	Priority:	Medium
Reporter:	Thiyuni Pathirana	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i0002n:		
Sprint:	WordLab Sprint 4		

[WOR-9] [Perform Playwright automation testing for critical user paths \(Login/Tool usage\).](#) Created: 13/May/26 Updated: 13/May/26 Resolved: 13/May/26

Status:	Done
Project:	WordLab
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Task	Priority:	Medium
Reporter:	Thiyuni Pathirana	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i0002v:
Sprint:	WordLab Sprint 4

[WOR-10] [Final UI/UX polishing and bug fixes across all pages \(Home, About, Contact\).](#) Created: 13/May/26 Updated: 13/May/26 Resolved: 13/May/26

Status:	Done
Project:	WordLab
Components:	None
Affects versions:	None
Fix versions:	None

Type:	Task	Priority:	Medium
Reporter:	Thiyuni Pathirana	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		
Original estimate:	Not Specified		

Rank:	0 i00033:
Sprint:	WordLab Sprint 4

Generated at Wed May 13 11:21:36 UTC 2026 by Thiyuni Pathirana using Jira
1001.0.0-SNAPSHOT#100291-rev:bb94d385c006725add4e2aa9fa45e896d9c941f1.